
PROJECT OVERVIEW

As part of the 13 Mile Road rehabilitation from Haggerty Road to Halsted Road, 
twin parallel 78” CMP culverts were to be relined with geopolymer mortar. 
Each of the twin culverts are approximately 200 linear feet. The culverts are 
used carry the flow of Seeley Drain under 13 Mile Road immediately east of 
Haggerty Road.

The project involved the use of state funds in a cost sharing situation with the 
city of Farmington Hills. To use state funds, the design requirements had to 
follow Michigan Department of Transportation (MDOT) standards and be bid 
through the MDOT letting process.

SOLUTION

The design consultant, HRC, evaluated and selected a geopolymer lining 
solution after evaluating other rehabilitation options. The CMP culverts were 
experiencing moderate to severe deterioration with a 95% loss of steel in 
some sections. A benefit of the site was the twin culverts allowed for diversion 
pumping of the active flowing Seeley Drain so that one pipe could be repaired 
while the other was used for complete flow diversion. GeoSpray geopolymer 
mortar was the selected material for repair. The geopolymer mortar was hand-
sprayed by Inland Pipe Rehabilitation in Detroit working as a subcontractor to 
Dan’s Excavating. An advantage of the GeoSpray system is the flexibility in 
application, which allows the contractor to optimize the process to meet client 
expectations. Centrifugally casting, hand spraying, troweling and pouring are 
all options. In this project, hand spraying was chosen by the contractor to 
improve efficiency of the daily work based on site conditions and access.

RESULTS

The twin culverts were successfully relined and replaced into full service 
within ten working days. The engineering design called for a minimum of 1.5 
inches of GeoSpray to be used as the lining based on the physical properties 
of the geopolymer and the site load conditions. Personnel from the MDOT 
Bridge Office inspected the lining process and the final culvert repair.
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Twin culverts in use after GeoSpray mortar rehabilitation.

Geopolymer Mortar
GEOSPRAY®

WATER/WASTEWATER



CASE STUDY:

Farmington Hills, MI
Culvert Rehabilitation

www.geotreesolutions.com

+1.855.655.6750 

Hand spraying placement of geopolymer lining.

Inspection of lining by MDOT bridge personnel.
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Deteriorating existing culverts.

Debris and deterioration within culvert.

Installation of diversion pumping system.

Completed geopolymer lining.


